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Installation Management 
Agency (IMA) -

Initiate Facilities Reduction 
Program (FRP), provide 

policy and guidance to Corps 
at HNC; 

monitor and oversee Program 
performance

IMA -
Obtain funds from HQ 
Dept. of Army, provide 

annual funds to HNC for 
FRP management and 

execution

HNC - (PgM / PM)
Establish FRP management 

plans, procedures and 
support structure

HNC - (PgM / PM)
Develop, maintain and 

continually update FRP data 
base

*  In some cases the Installation 
may have an agent, such as the 
local USACE District, execute the 
FRP for the Installation

Installation -
Identify facilities for reduction; 

enter status into Integrated 
Facilities System (IFS)

Installation* -
Conduct analysis & evaluation of facility status:

DA Form 337 prepared
McKinney Act review
Historical
Cost estimates
Environmental
Other considerations

Determine if facility is qualified for disposal / 
reduction under FRP

OK for 
FRP ?

Installation -
Execute actions 

IAW law, 
regulation, etc 
under special 

status

No

END
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Installation -
Complete facility evaluation, 

prepare plans, designs, costs 
estimates for facility reduction;
 provide info to HNC for review 

& funding

Installation (or Agent)* -
Receive funds, identify contracting 
organization,  direct KO to prepare, 
award and administer contract for 

facility reduction 

Contractor -
Complete facility 
reduction Project

HNC - (PgM / PM)
Provide periodic status 

reports to IMA, IMA Regions 
and others; (available to all 

on the WEB)

HNC - (ED)
Develop & maintain 
specific facility data 

linkage with DD1391 and  
IFS databases

HNC -
Real time FRP  project classification 

status:
Phase 0 - Proj. identified
Phase 1 - Proj. ready for funding
Phase 2 - Proj. funded
Phase 3 - Proj. in execution
Phase 4 - Proj. completed

HNC - Pgm / PM
Develop FRP individual 

Project evaluation criteria 
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HNC - (CT)
Develop  area wide FRP 

contracts for use by 
installations; 

provide model contract

3

HNC (Regional Capts.) -
Maintain close & continual 

contact with IMA Regions and 
designated Installations 

Corps value added activity; the activity 
being developed or improved, an interim 
activity may be in place & currently used

HNC (Regional Capts.) -
Identify FRP Project in IFS, coordinate with 

Installation, verify facility information  in IFS & 
DD1391 data base, validate Project;

 assign Phase 0 classification 
(Proj. "identified")

HNC (Regional Capts.) -
Receive & review notice of basic Project 

analysis by installation;  verify basic 
criteria requirements are accomplished; 

assign Phase 1 classification: 
(Proj. "ready for funding")

HNC (Regional Capts.) -
Participate in Evaluation Board for 

evaluating & prioritizing of Project funding; 
coordinate with Installation and IMA 

Region,  direct funds be forwarded (MIPR) 
to installations for Project execution; 

assign Phase 2 classification: 
(Proj. "funded")

Contractor -
Receive contract, 

execute FRP 
Project

Installation (or Agent)* - 
Provide status report to 

HNC; upon start of Project 
execution and at completion

HNC (Regional Capts.) -
Monitor status, receive notice of  Project 

execution by installation;  
 assign Phase 3 classification:

 (Proj. "in execution")

HNC (Regional Capts.) -
Receive notice of  Project completion by 

installation;  
 assign Phase 4 classification:

 (Proj. "completed")
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FRP process flow

Associate  activities

HNC - (PgM / PM)
Develop FRP management "Tool 

box" for use by Installations &others:
Best Practices
Cost estimating
"Should cost" analysis
Other

4

HNC - Pgm / PM
Evaluate & prioritize 

FRP projects

Installation -
Update IFS upon project 

completion

HNC (Regional Capts.) -
Verify Project completion & 

IFS updates,
 update HNC FRP data base

HNC - (PgM / PM)

Allocate funds to 
Installations IAW 

Project prioritization

IFS information

In process

In process

1. - FRP database
2. - Project evaluation criteria
3. - Area wide contracts
4. - Management "Tool box"
5. - Value engineering

5
HNC

Conduct Value 
engineering 

analysis



FACILITY REDUCTION PROGRAM  FRP FUNDING INFORMATION 
 

 FRP FUNDING: 
Can FRP funds be used to perform tasks necessary to coordinate with the SHIPO, such 
as taking photographs, documenting floor plans etc. if such tasks contribute to 
demolition of the building?"  
Yes, FRP funding can be used to support a variety of activities required to prepare a 
building for demolition.  However, the FRP funds cannot be used for renovation.  

Can I be reimbursed for demolition already completed?  
No 
 

Can I demolish (or deconstruct) Family Housing under the Facilities Reduction 
Program?  
No.   

Can I use FRP funds to renovate buildings? Before I vacate excess buildings, I have to 
have somewhere to put displaced people. (UPDATED ANSWER)  
Yes.  Per ACSIM guidance:  Up to 20% of the current year funding may be used for 
related building renovations.   

Can ammunition plants get FRP funds?  
So called "special installations" like Army Ammunition Plants may be funded under the 
FRP. Currently HQIMA policy is that structures on OMA funded installations will be 
funded for reduction prior to structures on Army Working Capitol Funded installations. 
Engineering and Support Center, Huntsville must coordinate these non-OMA funded 
installations with HQIMA for a funding decision.  

Can the FRP fund efforts required to re-route utilities?  
Yes. However, if the cost of re-routing utilities is quite high, it reduces the project's cost 
effectiveness and may result in a lower funding priority. 

Can we "bank" the square feet demolished under the FRP now and apply it to a MCA 
project later? (UPDATED ANSWER)  
Unfortunately, no mechanism currently exists for banking SF now to apply to a MCA 
project later.  This issue is under consideration at ACSIM.   

Do I have to use Corps of Engineers' contracts in order to be funded under this 
program?  
No. Although USACE contracts may be available, funding can be provided for execution 
by Installation or Army Contracting Agency contracts.  
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FACILITY REDUCTION PROGRAM  FRP FUNDING INFORMATION 
 

I already have a demolition contract in place and can get my work done with high 
quality at a reasonable cost. Do I have to use Corps of Engineers' contracts?  
No.  FRP can provide funding to the Installation to execute their contracts, if that is the 
most cost-effective method and meets the solid waste stream diversion standard.   

How can I get demo funding right away?  
USACE is currently looking for projects that are ready to execute.  Buildings that can be 
documented as meeting the ready- to-execute criteria are being funded right away if 
current year funds are available.  Ready to Execute criteria generally includes: 
 

• Completed DA Form 337 including 
o Environmental REC 
o HUD:  McKinney-vento Act 
o Historical/Cultural Resources 
o Others per DA Form 337 requirements 

 
NOTE 

DA Form 337 is not considered ready for submittal unless all items have been 
fully completed in accordance with applicable requirements. 
 

• Proper disposition code designation in IFS database 
 
• Independent Government Estimate (IGE) including SOW 

 

How are facilities prioritized?  
The primary focus is on those projects on OMA funded Installations that are ready to 
execute now or in the very near term.  
A new prioritization process is currently under review by OACSIM, HQIMA and HNC 
that considers both objective and subjective criteria. The objective criteria being 
considered are: 
a. Best value  
b. Ready-to-Execute duration 
c. Energy consumed  
d. Vacancy 
e. Excess square feet per RPLANS  

I want to reduce the waste stream. Is USACE funding ONLY demolition projects?  
The FRP includes deconstruction efforts.  However, all projects may be evaluated on a 
basis of cost-effectiveness. 

Must I (Installation) have an awarded demolition contract in place in order for my 
project to be funded?  
No.  Installations do NOT have to have a contract in place in order to be considered for 
funding.   
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FACILITY REDUCTION PROGRAM  FRP FUNDING INFORMATION 
 

If you don't have a contract in place, explain when a contract is planned to be in place (if 
appropriate).  For example, if everything is in place for contract award except for 
funding, state so.  If you need two more months to get ready for award, state that.  If you 
don't plan to award a contract and are looking for a contract vehicle, state that.  

My installation is not OMA funded. Can I get buildings demolished under the 
Facilities Reduction Program?  
So called "special installations" like Army Ammunition Plants MAY be funded under the 
FRP.  Currently HQIMA policy is that structures on OMA funded installations will be 
funded for reduction prior to structures on Army Working Capitol Funded installations. 
Engineering and Support Center, Huntsville must coordinate these non-OMA funded 
installations with HQIMA for a funding decision.  
 
What happens if my building doesn't meet the ready-to-execute criteria? The FRP can 
fund efforts required to complete the documentation of ready-to-execute criteria. 
Depending on availability of funds and sufficient time, your project may still be funded. 
Otherwise, a project not ready for execution will be prioritized for execution in the next 
FY.  

Why is the Corps of Engineers (USACE) managing this program?  
HQIMA selected USACE to plan, manage and implement the FRP based on past USACE 
success in handling large programs using centralized management with decentralized 
execution, allowing IMA to capitalize on USACE's established partnerships.  

Will the FRP fund USACE support to the DPW in the preparation and development of 
environmental documentation required for excess buildings?  
Yes. If the DPW requires USACE or contractor support to complete the documentation of 
ready-to-execute criteria, those efforts can be funded by the FRP.  

Will the FRP fund building renovations in order to move personnel from excess 
buildings? (UPDATED ANSWER)  
Yes. Per ACSIM guidance: Up to 20% of the current year funding may be used for 
related building renovations. 

Will the FRP fund environmental abatement efforts required prior to demolition?  
The FRP may fund abatement efforts related to handling some hazardous materials, like 
asbestos flooring or lead-based paint, as part of the demolition. However, the FRP will 
not fund environmental remediation efforts. Also, if the abatement effort is quite costly, it 
reduces the project’s cost effectiveness and may result in a lower funding priority. 
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